57 MHZ RFQ Meeting Notes 10-14-04
Subject: PROJECT STATUS

Date: 10/14/04

Attendees: SUSHIL FRANK PETER BRIAN

Action ltems:

e MANUFACTURING
e FINAL COST ESTIMATE IN SHOPS
e 2000 COST FOR FINISHING INSPECTION
e 4000 TOTAL TO COMPLETE SPLIT COST VANE BRAZE REWORK
e QUOTES BACK FOR FINISH MACHINING
e MEETING WITH HI-TECH TO SHOW PARTS



